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ABSTRACT 

 

This study analyzes challenges facing housing programmes, predominantly low 

cost housing projects. An assessment of the Nobody Mothapo low cost housing 

project in the Polokwane Municipality was done. The officials of the Department 

of Local Government and Housing, Polokwane Municipality, and beneficiaries of 

the Nobody Mothapo project participated in the study. The sample consisted of 

43 participants with different characteristics. Group discussions were conducted 

during the data collection process. The findings of this study are that 

government is attempting to fulfill its obligations by providing shelter to the 

needy people although there are negative effects hampering the implementation 

process. The slow housing delivery process and poor quality houses are 

negatively affecting homeless people. Human settlements are still established 

without the necessary infrastructure such as electricity, roads and other social 

amenities. 

 

In this study the challenges facing this housing delivery process are discussed. 

Recommendations are made regarding the role of government. Consumer 

education is emphasized to enhance community participation in their 

development and adherence to project management principles in the planning 

and implementation of low cost housing projects. 
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